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1. Review of data items and tables

2. Development of survey materials

3. Pretest of questionnaires

4. Review, final drafting and reproduction
   of survey materials

5. Development of computer processing
   systems and programs 

6. Conduct of pre-survey meetings/
   consultations/trainings

7. Field data collection and editing

8. Coordination of C.O. editing/coding/
   encoding

9. Generation of data tables

10. Data review/analysis

11. Report writing

12. Presentation of report

13. Revision/submission of report
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