

Poultry Census Workplan

April 24-October 31, 2006

Activity	Output Indicators	Month													
		Apr. 24	May 1-15	May 16-31	Jun 1-15	Jun 16-30	Jul 1-15	Jul 16-30	Aug. 1-15	Aug. 16-31	Sep. 1-15	Sep. 16-3	Oct.1-15	Oct. 16-31	
A. Mobilization															
♦ Project Conceptualization	1 Final concept paper														
♦ Pre-Survey Planning and Designing	5 Meetings														
✓ Drafting of questionnaires															
✓ Pre-test activities															
♦ 1st Level Trainor's Training (National briefing & orientation) ^{1/}	2 Meetings														
B. Systems Development and Training	3 Meetings														
C. Field Training															
♦ 2nd Level Trainor's Training (Regional briefing & orientation) ^{2/}	15 Trainings/seminars														
♦ 3rd Level Trainor's Training (Provincial briefing & orientation) ^{3/}	1 or more trainor's training/seminar per province														
D. Survey Proper (Simultaneous for all regions)															
E. Provincial Consolidation	Statistical tables														
♦ Training on data processing	8 meetings (2 regions/training)														
♦ Data inputting															
♦ Data editing	2 Meetings														
♦ Data summarization															
F. Regional Consolidation/Validation ^{4/}	Statistical tables														
♦ Data editing	4 meetings														
♦ Regional summarization															
♦ Regional validation workshop ^{5/}	8 meetings (2 regions/meeting)														
G. National Consolidation	Statistical tables														
♦ National workshop ^{6/}	2 meetings														
H. Data Analysis and Report Writing	1 Report 2 meetings														
I. Presentation of Final Output and Packaging	1 Report 2 meetings														

^{1/} Attendees shall be the core team from headquarters

^{2/} May done in one region or cluster of 2 regions at the most - core project team shall be the trainers; 5 teams of 2 shall be dispatched

^{3/} May done simultaneous with MAOS and AI Technicians; monthly meetings (Funding may be sourced from FMD funds)

^{4/} Shall be done at C. O.

^{5/} Attendees shall be regional level stakeholders from government and private sectors

^{6/} Attendees shall be national level stakeholders from government and private sector

Note: By EO July preliminary data shall be made available to BAI-AITF team